

AGREEMENT NO. 2021-30B

SECOND AMENDMENT TO PROFESSIONAL SERVICES AGREEMENT

This Second Amendment to Professional Services Agreement No. 2021-30 (Amendment) effective date of February 16, 2022, is entered into between the City of Camarillo, a general law city (City) and WKE, Inc., a California corporation (Consultant), collectively referred to as the Parties.

Recitals.

A. The parties have entered into a written agreement entitled "Professional Services Agreement Number 2021-30" having an effective date of March 10, 2021 (Agreement) to provide for certain professional services in the amount of \$994,530 as outlined in Exhibit A of Agreement from Consultant.

B. The parties have entered into a written agreement entitled "Camarillo Hills Drain Replacement At Ventura Blvd – Contract No. SD-5052 Agreement Number 2021-30A" having an effective date of October 11, 2021 (CC Agreement 2021-30A) notifying City that effective May 31, 2021, HDR Engineering, Inc. acquired all of the capital stock of WKE, Inc., making WKE, Inc. a wholly-owned subsidiary of HDR Engineering, Inc. in a zero dollar amount.

C. All capitalized terms not defined in this Amendment have the meaning set forth in the Agreement.

D. The parties desire to modify the scope of work in accordance with Section 3.3 of the Agreement.

Section 1. Amendment. The Agreement is amended to add the following:

1. Additional "Scope of Services" of the Agreement is amended to add the following:


Provide additional professional services in the amount of \$9,400 as included in the proposal dated February 15, 2022, to provide additional services for the soil cuttings produced during the geotechnical field investigation. See attached Exhibit A, Scope of Services.

Section 2. Compensation and Payment. Second Amendment to Professional Services Agreement is for a not-to-exceed amount of \$9,400 for services provided in proposal dated February 15, 2022, for a total agreement amount of \$1,003,930.

Section 3. Continuation of Terms of Agreement. Except as expressly modified by the terms and provisions of this document, the remaining terms and provisions of the Agreement remain in full force and effect.

THE AUTHORIZED REPRESENTATIVES of the Parties have caused this Second Amendment to Agreement No. 2021-30 to be executed as of the Effective Date.

CITY OF CAMARILLO



Greg Ramirez, City Manager

ATTEST:




Carrie Weal, Interim City Clerk

APPROVED AS TO FORM:


BRIAN A. PIERIK, CITY ATTORNEY



WKE, INC., a California corporation



Carlos Cadena, Senior Vice President



Daniel Weddell, Vice President

Attachments: Exhibit A, Scope of Services

043743 (HDR Business License Number)
Camarillo Business Tax Certificate Number
(WKE is a wholly owned subsidiary of HDR)

08/31/2022
Expiration Date

EXHIBIT A



February 15, 2022

City of Camarillo
Attention: Andrew Grubb
601 Carmen Drive
Camarillo, CA 93011

RE: Camarillo Hills Drain Replacement At Ventura Blvd - Contract No. SD-5052

Dear Mr. Grubb,

As discussed, the original proposal assumed that soil cuttings produced during the geotechnical field investigation could be re-used to backfill the boring holes. The draft ISA by Geocon West January 10th, 2022, indicates "Any excess soil generated from construction excavations should be properly characterized for potential contaminants of concern (including metals and pesticides) prior to offsite reuse or disposal."


The attached proposal from Earth Mechanics outlines the change in scope needed to test and dispose of the soil cuttings per the new ISA information. This includes switching the boring machine from a hollow stem auger to and rotary wash, backfill of the holes with cement-bentonite slurry, and collection, testing and disposal of the soil. The 55-gallon drums will be stored at the City Yard at 283 Glenn Dr until the tests have been completed and the appropriate waste facility is identified.

The Total fee for this change order request is \$9,400. The work will be billed on a time and materials basis, not to exceed the total amount of \$9,400.

Sincerely,

A handwritten signature in black ink that reads "Daniel Weddell".

Daniel Weddell
Vice President
WKE, Inc.



Earth Mechanics, Inc.

Geotechnical & Earthquake Engineering

AMENDMENT TO GEOTECHNICAL SERVICES SCOPE OF WORK

Camarillo Hills Drain RCB Replacement Project

City of Camarillo, Ventura County, California

EMI Project No. 22-101

Date: February 4, 2022

Additional Scope of Work

Earth Mechanics, Inc. (EMI) original scope and budget for the geotechnical field work involved using a hollow-stem auger drill rig and using the spoils (mixed with cement) to backfill the borehole excavations – the assumption was that the in-situ soils are not contaminated and could be reused as backfill. A City review comment, on the EMI work plan, asked to describe the process for testing soils for contaminants prior to using them to backfill the borehole. Because soil testing cannot be performed in the field, during an investigation, EMI proposes changing the drilling method to rotary-wash, which includes backfilling the boreholes with slurry and disposing the soil spoils that are generated from the borehole excavations. This amendment includes the following changes to the geotechnical scope of work:

1. Use a rotary-wash drill rig instead of a hollow-stem drill rig to excavate boreholes; backfill boreholes with cement-bentonite slurry.
2. Collect the soil spoils in 55-gallon steel drums.
3. Analytical lab tests on samples of the soil spoils for contaminants (for waste characterization).
4. Rent one support truck to move drums to City-designated storage site.
5. Arrange for the removal of the steel drums from the site after contaminant testing is completed.

Additional Cost

The additional cost for the added geotechnical work described above is estimated to be **\$9,400**.

The **\$9,400** additional cost includes \$7,900 for field work changes and \$1,500 for outside analytical laboratory testing for contaminants (the cost for conventional geotechnical laboratory testing remains unchanged).

If you have any follow-up questions or require additional information, please call our office.

AK:avk