

AGREEMENT NO. 2021-201B

AMENDMENT TO PROFESSIONAL SERVICES AGREEMENT

This Second Amendment to Agreement No. 2021-201 (Second Amendment) is entered into between the City of Camarillo, a California general law city and municipal corporation (City), and Bondy Groundwater Consulting., Inc., collectively referred to as the Parties. The effective date of this Amendment is July 1, 2025.

RECITALS

A. On December 8, 2021, the City Council approved Professional Services Agreement No. 2021-201 with Bondy Groundwater Consulting, Inc. for groundwater hydrogeology technical services in the amount of \$397,925 for three years with an option for two one-year extensions, effective December 8, 2021 (Agreement).

B. On June 12, 2024, the City Council approved a First Amendment to Professional Services Agreement No. 2021-201, extending the term of the agreement to June 30, 2025.

C. All capitalized terms not defined in this Amendment have the meaning set forth in the Agreement.

D. The Parties desire to modify the fee schedule and extend the term of the Agreement as set forth in Sections 1 and 3.3 of the Agreement.

Section 1. Amendment. The Agreement is amended to add the following:

- a. The "Term" of the Agreement is extended from July 1, 2025, through June 30, 2026.
- b. Additional "Fee Schedule" and updated scope of tasks of the Agreement are amended. See attached Exhibit B, Updated Scope and Fee Schedule.

Section 2. Compensation and Payment. This Amendment does not add any additional compensation to the agreement. Total not-to-exceed amount remains \$397,925.

Section 3. Continuation of Terms of Agreement. Except as expressly modified by the terms and provisions of this document, the remaining terms and provisions of the Agreement remain in full force and effect.

THE AUTHORIZED REPRESENTATIVES of the Parties have caused this Amendment, Agreement No. 2021-201B, to be executed as of the Effective Date.

CITY OF CAMARILLO

Greg Ramirez, City Manager

ATTEST:

Carrie Weal, Interim City Clerk

BONDY GROUNDWATER CONSULTING, INC., a California corporation

Bryan Bondy

Bryan Bondy, President


Lisa Bondy

Lisa Bondy, Secretary

046285
Camarillo Business Tax Certificate Number

12/31/2025
Expiration Date

Attachments: Exhibit A, Scope of Services
Exhibit B, Fee Schedule



Memorandum

To: Eric Maple, City of Camarillo

From: Bryan Bondy, Bondy Groundwater Consulting, Inc.

Date: March 17, 2025

RE: Professional Services Agreement No. 2021-201 Amendment No. 2

Background

Bondy Groundwater Consulting, Inc. (BGC) is pleased to present this scope of work and fee estimate for Amendment No. 2 to Professional Services Agreement No. 2021-201 (Agreement). The purpose of the amendment is to extend the Agreement term by 1 year to June 30, 2026 and make corresponding task scope adjustments.

Proposed Scope Amendments

Task 1 – Desalter Annual Reports

Subtask 1.5 will be added to complete the 2025 annual report. The remaining budget appears adequate to respond to FCGMA comments on the 2024 annual report and to prepare the 2025 annual report. Therefore, no change to the Task No. 1 budget is proposed. The budget assumes that the current report format and content will continue to be acceptable to the City and FCGMA.

Task 2 – Surface Water Monitoring

Monitoring will be extended through June 30, 2026. The remaining budget appears adequate to perform the additional monitoring. Therefore, no change to the Task No. 2 budget is proposed. The budget assumes that the current monitoring approach will continue to be acceptable to the City and FCGMA.

Task 3 – Fox Canyon Groundwater Management Agency Coordination

FCGMA coordination support will be extended through June 30, 2026. The remaining budget appears adequate to perform the additional coordination. Therefore, no change to the Task No. 3 budget is proposed.

Task 4 – Desalter Operations Support to City Staff

Desalter operations support to City staff will be extended through June 30, 2026. The remaining budget appears adequate to provide the additional support. Therefore, no change to the Task No. 4 budget is proposed.

Task 5 – New Desalter Well

Design services have been transitioned to another consultant. However, the City may request input or review on the new desalter well project. The remaining budget appears adequate to provide input or review on the new desalter well project. Therefore, no change to the Task No. 5 budget is proposed.

Task 6 – Agricultural Well Evaluation

There are no proposed changes to the Task No. 6 scope. The remaining budget appears adequate to complete the Task No. 6 scope of work.

Task 7 – Project Management and Coordination

Project management and coordination will be extended through June 30, 2026. The remaining budget appears adequate to provide continued project management and coordination. Therefore, no change to the Task No. 7 budget is proposed.

Budget

There are no proposed changes to the budget for the amended scope of work. The City of Camarillo will only be billed for the actual time spent on the project, and the budget will not be exceeded without your prior approval. Proposed labor rates are presented in Attachment A.

Closing


Thank you for considering our proposal. We are excited about the opportunity to work with the City on this important project. We want to assure you that we are committed to providing excellent service to you. We hope to build a long-term partnership with you and help ensure successful desalter operations.

Bondy Groundwater Consulting, Inc.

Bryan Bondy

Bryan Bondy, PG, CHG
President

Attachments: (A) Proposed Labor rates



SCHEDULE OF FEES

City of Camarillo

Professional Hydrogeological Services Related to the

North Pleasant Valley Desalter Project

Agreement 2021-201 Amendment No. 2

Service or Charge	Fees 1/1/2025 through 12/31/2025	Fees 1/1/2026 through 12/31/2026
Professional Hydrogeologic Services	\$305/hour	\$317/hour
GIS or Modeling Software Charge:	\$30/hour	\$30/hour
Vehicle Mileage:	IRS Rate	IRS Rate
Expenses:	Cost Plus 5%	Cost Plus 5%

Notes:

1. The hourly rate for trial preparation and expert witness testimony is 1.5 times the standard billing rate shown above.



GSI Fee Schedule

Effective: January through December 2025

Labor Category	Hourly Rate
Technical Professionals	
Principal	\$315
Supervising	\$265
Managing	\$220
Consulting	\$195
Project	\$175
Staff	\$166
Other Services	
GIS/Graphics/Database	\$160
Editor/Documents	\$145
Administration	\$130

The hourly rate for trial preparation and expert witness testimony is 1.5 times the standard billing rate shown above.

Expenses

- **Mileage:** IRS authorized rate/mile plus 10 percent markup
- **Direct expenses and outside services:** Cost plus 10 percent markup



GSI Fee Schedule

Effective: January through December 2026

Labor Category	Hourly Rate
Technical Professionals	
Principal	\$327
Supervising	\$285
Managing	\$235
Consulting	\$204
Project	\$183
Staff	\$172
Other Services	
GIS/Graphics/Database	\$170
Editor/Documents	\$155
Administration	\$135

The hourly rate for trial preparation and expert witness testimony is 1.5 times the standard billing rate shown above.

Expenses

- **Mileage:** IRS authorized rate/mile plus 10 percent markup
- **Direct expenses and outside services:** Cost plus 10 percent markup